
RPA PROJECT MANAGEMENT
Project Status Report
Department of Children Services

Mountain View Youth Development Center

144/013-01-2006

Budget: G

Schedule: G

Issues: G

Energy Savings Project

Project:

Current Work Phase:
Mountain View Youth Development Center

Req'd Work Ph Compl:

Project Budget:
$990,000.00

Substantially Complete

Delivery Method:
Design / Build

MACC Budget:
$940,500.00

Project Work Type:
Energy

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Project Health:

Designer:
Johnson Controls, Inc.

Contractor:

Dandridge, TN

144/013-01-2008

Budget: G

Schedule: G

Issues: G

Repair Fire Alarm System

Project:

Current Work Phase:
Mountain View Youth Development Center

Req'd Work Ph Compl:

Project Budget:
$480,000.00

Anticipate Bidding late April 2010.

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$415,800.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Barge Waggoner Sumner & C

Contractor:

Dandridge, TN

Statewide

144/000-01-2007

Budget: G

Schedule: G

Issues: G

Youth Dev Ctrs-Security Control Replacements

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$1,000,000.00

Required completion is 3/31/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$803,000.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Centric Architecture

Contractor:
Integrated Networking Techn

Multiple, TN
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Taft Youth Development Center

144/005-001

Budget: G

Schedule: G

Issues: G

Water Treatment Plant Storage Tank

Project:

Current Work Phase:
Taft Youth Development Center

Req'd Work Ph Compl:

Project Budget:

S/C (Not Closed)

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
New Construction

Project Manager: Construction Admin:
Mason, T.

Project Health:

Designer: Contractor:

Pikeville, TN

144/005-01-2006

Budget: G

Schedule: G

Issues: G

Reroof Five Buildings

Project:

Current Work Phase:
Taft Youth Development Center

Req'd Work Ph Compl:

Project Budget:
$490,000.00

One-year warranty, July 2010.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$424,600.00

Project Work Type:
Re-roof

Project Manager:
Freeman, D.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Charles King & Associates, In

Contractor:
Parris Roofing & Sheet Metal

Pikeville, TN

144/005-01-2007

Budget: G

Schedule: G

Issues: G

New Dormitory-Food Service Bldg

Project:

Current Work Phase:
Taft Youth Development Center

Req'd Work Ph Compl:

Project Budget:
$3,763,700.00

NTP to Design Development issued 2/17/10.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,465,000.00

Project Work Type:
New Construction

Project Manager:
Freeman, D.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Barge Waggoner Sumner & C

Contractor:

Pikeville, TN

144/005-01-2008

Budget: G

Schedule: G

Issues: G

Water Plant Repairs & Modifications

Project:

Current Work Phase:
Taft Youth Development Center

Req'd Work Ph Compl:

Project Budget:
$1,700,000.00

A Cost Benefit Analysis by QE2 is being reviewed.

SBC Approved

Delivery Method:

MACC Budget:
$1,442,320.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer:
West Welch Reed

Contractor:

Pikeville, TN
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Wilder Youth Development Center

144/011-01-2007

Budget: G

Schedule: G

Issues: G

Reroof Five Buildings

Project:

Current Work Phase:
Wilder Youth Development Center

Req'd Work Ph Compl:

Project Budget:
$650,000.00

Awaiting Designer closeouts.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$572,000.00

Project Work Type:
Re-roof

Project Manager:
Freeman, D.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Tennessee Roofing Consultan

Contractor:
John J. Campbell Co., Inc.

Somerville, TN

144/011-01-2009

Budget: G

Schedule: G

Issues: G

Administration Building & Gymnasium Reroof

Project:

Current Work Phase:
Wilder Youth Development Center

Req'd Work Ph Compl:

Project Budget:
$600,000.00

SDP/DDP due mid-March 2010.

Program Verification Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$531,850.00

Project Work Type:
Re-roof

Project Manager:
Freeman, D.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Urbanarch Associates, PC

Contractor:

Somerville, TN

144/011-02-2007

Budget: G

Schedule: G

Issues: G

Sprinkler System Repair

Project:

Current Work Phase:
Wilder Youth Development Center

Req'd Work Ph Compl:

Project Budget:
$500,000.00

Warranty Inspection due September 2010.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$440,000.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Buchart-Horn, Inc.

Contractor:
Windham & McDonald Const

Somerville, TN
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